

অংশ-ক:
ANNUAL PROCUREMENT PLAN
For the Year 2022-23

Budget:Revenue

পরিষ্টিং

Ministry/Division : Prime Minister's Office
Agency : Bangladesh Economic Zones Authority (BEZA)
Procuring Entity Name & Code

Goods

Package NO	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk	Time Code for Process	Not Used GOODS	Invite Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remark		
GD1	Engine Overhauling D M Gha 13 7585	Nos	1	RFQ	HOPE	GOB	1.50	Planned Dates		27.10.2022	3.11.2022	17.11.2022	24.11.2022	1.12.2022	15.12.2022	2 months	0.5 month			
								Planned Days												
								Actual Dates												
GD2	Suspension repairing DM Kha 13 1924	Nos	1	RFQ	HOPE	GOB	0.85	Planned Dates		1.12.2022	8.12.2022	22.12.2022	29.12.2022	8.1.2023	22.1.2023	2 months	0.5 months			
								Planned Days												
								Actual Dates												
GD3	Engine Mountain DM Ga 39 8029	Nos	1	RFQ	HOPE	GOB	0.30	Planned Dates		30.10.2022	7.11.2022	21.11.2022	28.11.2022	5.12.2022	21.12.2022	2 months	1 week			
								Planned Days												
								Actual Dates												
GD4	Purchasing car repairing tools	Nos	1	RFQ	HOPE	GOB	0.80	Planned Dates		21.12.2022	28.12.2022	15.1.2023	22.1.2023	30.1.2023	14.2.2023	2 months	5 days			
								Planned Days												
								Actual Dates												
GD5	Digital singboard at BEZA HQ	Nos	1	RFQ	HOPE	GOB	3.80	Planned Dates		13.12.2022	22.12.2022	4.1.2023	11.1.2023	18.1.2023	2.2.2023	2 months	1 week			
								Planned Days												
								Actual Dates												
GD6	Supplying of Calender for 2023	Pcs	1,300	RFQ	HOPE	Own fund	2.40	Planned Date		10.07.2022	17.07.2022	30.07.2022	07.08.2022	14.08.2022	30.08.2022	2 months	1 month			
								Planned Days												
								Actual Date												
GD7	Stationary items for BEZA Headquarters	Pcs	-	RFQ	HOPE	Own fund	4.50	Planned Date		05.12.2022	12.12.2022	26.12.2022	05.01.2023	12.01.2023	25.01.2023	1.5 months	1 month			
								Planned Days												
								Actual Date												
GD8	Purchasing Printer and Computer	Pcs	8	RFQ	HOPE	Own fund	4.50	Planned Date		01.01.2023	09.01.2023	23.01.2023	30.01.2023	06.02.2023	20.02.2023	2 months	1.5 months			
								Planned Days												
								Actual Date												

(Handwritten signatures and initials)






GD9	Purchasing Toner for Computer and Photocopier	Set	30	RFQ	HOPE	Own fund	4.50	Planned Date	16.02.2023	25.02.2023	09.03.2023	16.03.2023	23.03.2023	06.04.2023	2 months	1 months	
								Planned Days									
								Actual Date									
GD10	Purchasing 6 nos. steel Almiras for BEZA office	Nos	6	RFQ	HOPE	Own fund	2.00	Planned Date	2/4/2023	10.04.2023	24.04/2023	02..05.2023	09.05.2023	23.05.2023	2 months	.05 month	
								Planned Days									
								Actual Date									
GD11	Annual Report 2020 & 2021	NOS	70	RFQ	HOPE	GOB	1.93		26-Jan-23	31-Jan-23	31-Jan-23	1-Feb-23	13-Feb-23	13-Feb-23	18 Days	4 Days	

Works

Package NO	Description of Procurement Package (WORKS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk	Time Code for Process	Advertise Prequel (if Applicable)	Invite/advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD1	Construction of Shore Protection at Sonadia Eco Tourism Park	1	1	OTM	HOPE	BEZA	700.00	Planned Dates		Jan 2023	Feb 2023	Feb 2023	Mar 2023	Mar 2023	Apr 2023			
								Planned Days			30	21	14	07	28	120	365	
								Actual Dates										
WD2	Construction of Resettlement Centre at Sonadia Eco Tourism Park	1	1	OTM	PMO	BEZA	4500.00	Planned Dates		Jan 2023	Feb 2023	Feb 2023	Mar 2023	Mar 2023	Apr 2023			
								Planned Days			30	21	14	7	28	120	365	
								Actual Dates										
WD3	Construction of Main Gate in Srehatta Economic Zone	1	1	OTM	HOPE	BEZA	800.00	Planned Dates		Jan 2023	Feb 2023	Mar 2023	Mar 2023	Apr 2023	Apr 2023			
								Planned Days			30	21	14	7	28	90	365	
								Actual Dates										
WD4	"Supply and Fitting, Fixing (a) LAN & Wi-Fi Network, EPABX, Public Address System and (b) Air-Coolers at Dormitory Building at BSMJN, Chattogram."	Item	1	OTM	HOPE	Own Fund	48.00	Planned Dates		20.07.2022	23.08.2022	10.09.2022	17.09.2022	24.09.2022	22.10.2022			On Process
								Planned Days			33 Days	19 Days	7 Days	7 Days	28 Days			
								Actual Dates		26.07.2022	11.08.2022	14.09.2022	14.09.2022	02.11.2022	29.11.2022		28.02.2023	

[Handwritten signatures and initials]

WD5	"Earth Filling (Remaining) in and around Utara Motors Plot at Zone-6 at BSMSN, Chattogram"	Item	1	OTM	HOPE	Own Fund	140.00	Planned Dates	18.07.2022	19.08.2022	06.09.2022	13.09.2022	20.09.2022	18.10.2022			
								Planned Days		32 Days	18 Days	7 Days	7 Days	28 Days			
								Actual Dates	26.07.2022	11.08.2022	01.09.2022	29.09.2022	29.09.2023	26.10.2022		22.05.2023	Ongoing
WD6	2 Nos. Security Check Post Shed in BSMSN, Mirsharai, Chattogram	Item	1	RFQ	HOPE	Own Fund	10.00	Planned Dates	10.10.2022	17.10.2022	18.10.2022	25.10.2022	26.10.2022	03.11.2022			
								Planned Days		7 Days	1 Days	7 Days	1 Days	7 Days			
								Actual Dates	17.10.2022	24.10.2022	24.10.2022	27.10.2022	27.10.2022	30.10.2022		14.11.2022	Ongoing
WD7	Fiber Drainage Pipes supply with Installation, Water Pressure Protection brick wall work and RCC Drainage pipes supply with installation at Zone-6 at Mirsarai Economic Zone.	Item	1	RFQ	HOPE	Own Fund	2.75	Planned Dates	10.08.2022	17.08.2022	18.08.2022	25.08.2022	26.08.2022	03.09.2022			
								Planned Days		7 Days	1 Days	7 Days	1 Days	7 Days			
								Actual Dates	31.8.2022	06.09.2022	13.09.2022	13.09.2022	26.09.2022	02.10.2022		17.10.2022	Complete
WD8	Construction of H.B.B Connecting Road to BSRM Plot and RSPL Health BD Ltd. Plot at Zone-3 & 4 at BSMSN	Item	1	OTM	HOPE	Own Fund	40.00	Planned Dates	02.11.2022	30.11.2022	17.12.2022	26.12.2022	02.01.2023	30.01.2023			On Process
								Planned Days		28 Days	17 Days	7 Days	7 Days	28 Days			
								Actual Dates	09.11.2022	30.11.2022	19.12.2022	05.01.2023	12.01.2023				
WD9	Land Development Around The Premises Of Admin Building At BSMSN	Item	1	OTM	HOPE	Own Fund	22.00	Planned Dates	02.11.2022	30.11.2022	17.12.2022	26.12.2022	02.01.2023	30.01.2023			On Process
								Planned Days		28 Days	17 Days	7 Days	7 Days	28 Days			
								Actual Dates	09.11.2022	30.11.2022							
WD10	Site Development of old Ichakhali Canal at Zone-11 at BSMSN	Item	1	OTM	HOPE	Own Fund	1350.00	Planned Dates	23.01.2023	20.02.2023	07.03.2023	14.03.2023	21.03.2023	18.04.2023			On Process
								Planned Days		34 Days	15 Days	7 Days	7 Days	28 Days			
								Actual Dates									
WD11	Connecting Road from BEZA WD-1207 to MARICO (BD) Ltd. Plot No-9 at Zone-11 at BSMSN	Item	1	OTM	HOPE	Own Fund	290.00	Planned Dates	23.01.2023	20.02.2023	07.03.2023	14.03.2023	21.03.2023	18.04.2023			On Process
								Planned Days		34 Days	15 Days	7 Days	7 Days	28 Days			
								Actual Dates									
WD12	500 m HBB Road at Sreehatta EZ	NA	1	OTM	BEZA	BEZA	200.00	Planned Dates	Feb-2023	Feb-2023	Mar-2023	Apr-2023	Apr-2023	May-2023			18 months
								Planned Days	1 month	1 month	21 days	7 days	7 days	21 days	4 Months		
								Actual Dates									
WD13	Pond Repair at Sreehatta Ez	NA	1	OTM	BEZA	BEZA	100.00	Planned Dates	Mar-2023	Apr-2023	Apr-2023	May-2023	May-2023	Jun-2023			12 Months
								Planned Days	2 month	1 month	21 days	7 days	7 days	21 days	4 Months		
								Actual Dates									
WD14	Construction of Boundary Wall Outside 2 No's Dormitory Building at Sreehatta Economic Zone	NA	1	OTM	BEZA	BEZA	130.00	Planned Dates	Mar-2023	Apr-2023	Apr-2023	May-2023	May-2023	Jun-2023			18 Months
								Planned Days	2 month	1 month	21 days	7 days	7 days	21 days	6 Months		
								Actual Dates									


WD15	Security Check Post At BSMSN, Marharai, Chattogram.	Item	1	RFQ	HOPE	Own Fund	10.00	Planned Dates											
								Planned Days											
								Actual Dates	17.10.2022	24.10.2022	24.10.2022	26.10.2022	27.10.2022	30.10.2022					
WD16	Construction of 3.4 km Road from CP Moore towards superdyke, Masarai, Chattogram.	Item	1	OTM	Prime Minister's Office	Own Fund	5055.00	Planned Dates	02.02.2023	05.03.2023	23.03.2023	06.04.2023	13.04.2023	30.04.2023					
								Planned Days											
								Actual Dates											


Service


Package NO	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SR1	Legal Service	No	1	SSS	HOPE	Own Fund	3.00	Planned Dates	1/3/2023	1/8/2023	1/9/2023	1/10/2023	1/12/2023	1/30/2023	2/7/2023	2/17/2023	38		
								Planned Days											
								Actual Dates											
SR2	Legal Service	No	1	SSS	HOPE	Own Fund	3.00	Planned Dates	3/5/2023	3/12/2023	3/14/2023	3/16/2023	3/22/2023	3/27/2023	4/4/2023	4/13/2023	38		
								Planned Days											
								Actual Dates											
SR3	Financial Viability of BEZA	1	1	SSS	HOPE	BEZA	90.00	Planned Dates	September 2022	December 2021	February 2022	March 2022	April 2022	May 2022	June 2022	July 2022	120	6	
								Planned Days			30	21	7	14	14	28			
								Actual Dates											
SR4	TAS firm for FS & detail design for CETP & Desalination Plant at BSMSN	1	1	ICB (QCBS)	HOPE	BEZA	300.50	Planned Dates	Oct-21	January 2022	February 2022	April 2022	May 2022	June 2022	July 2022	August 2022	120	6	
								Planned Days			30	21		14		28			
								Actual Dates											
SR5	FS for establishing a Jetty at BSMSN	1	1	ICB (QCBS)	HOPE	BEZA	558.48	Planned Dates	Aug-22	December 2022	January 2023	February 2023	February 2023	February 2023	February 2023	March 2023	120	12	
								Planned Days			30	21		14		28			
								Actual Dates											
SR6	FS for Water supply from Muhuri Reservoir	1	1	SSS	HOPE	BEZA	278.62	Planned Dates		June 2022	July 2022	July 2022	August 2022	October 2022	July 2022	November 2022	120	365	
								Planned Days			30	21		14		28			
								Actual Dates											
SR7	FS for Gopalganj EZ	1	1	SSS	HOPE	BEZA		Planned Dates		December 2022	February 2023	March 2023	March 2023	April 2023	May 2023	June 2023	120	365	
								Planned Days			30	21		14		28			
								Actual Dates											


Handwritten signatures and initials are present below the table.

SR8	Yearly Servicing & Maintenance of 1 nos. Lift at Mongla EZ	Item	1	RFQ	HOPE	Own Fund	3.00	Planned Dates	01.02.2023	25.02.2023	25.03.2023	30.04.2023	15.05.2023	30.05.2023				
								Planned Days		24	30	35	15	15	119			
								Actual Dates										
SR9	Selection of Individual Consulting Services (EZ Management Adviser) for BEZA (National)) (সিইসি নং-PS 01-BEZA-			SIC (Time Based)	HOPE	Own Fund	100.00	Planned Dates										
								Planned Days										
								Actual Dates										


 মোঃ শাহাব উদ্দিন
 সহকারী ব্যবস্থাপক (পরিচরনা ও উন্নয়ন-১)
 বাংলাদেশ অর্থনৈতিক অঞ্চল কর্তৃপক্ষ
 প্রধানমন্ত্রীর কার্যালয়, ঢাকা।


 আবু সাহেব
 উপব্যবস্থাপক (প্রশাসন-১)
 বাংলাদেশ অর্থনৈতিক অঞ্চল কর্তৃপক্ষ
 প্রধানমন্ত্রীর কার্যালয়।


 মোহাম্মদ রেজাউল হক
 ব্যবস্থাপক (হিসাব)
 মোঃ হাফিজুর রহমান
 উপসচিব
 ব্যবস্থাপক (পরিচরনা ও উন্নয়ন)
 বাংলাদেশ অর্থনৈতিক অঞ্চল কর্তৃপক্ষ
 প্রধানমন্ত্রীর কার্যালয়, ঢাকা।


 মোঃ শ্ববেদ আলম পাটওয়ারী
 সচিব, সেকা নির্বাণী বোর্ড (মহাশক্তি)
 বাংলাদেশ অর্থনৈতিক অঞ্চল কর্তৃপক্ষ
 প্রধানমন্ত্রীর কার্যালয়


অংশ-ক:
ANNUAL PROCUREMENT PLAN
For the Year 2021-22

Budget: Revenue পরিসিষ্ট: 'খ'






Ministry/Division : Prime Minister's Office
Agency : Bangladesh Economic Zones Authority
Procuring Entity Name & Code

Goods






Package NO	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk	Time Code for Process	Not Used GOODS	Invite Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GD1	AC, Alternator, Break for car 9964	Nos	Lump sum	RFQ	HOPE	GOB	1.45	Planned Date										
								Planned Days										
								Actual Date		18.8.21	25.8.21	25.8.21	6.10.21	10.10.21	10.10.21	52 days	5 days	
GD2	Internet service for Sabrang Tourism Park	Nos	Lumpsum	RFQ	HOPE	GOB	2.10	Planned Date										
								Planned Days										
								Actual Date		16.8.21	23.8.21	23.8.21	26.8.21	26.8.21	30.8.21	14 days	10 days	
GD3	Total 4 tyers for car. 5689 and 2472	Nos	4	RFQ	HOPE	GOB	0.87	Planned Date										
								Planned Days										
								Actual Date		13.9.21	19.9.21	19.09.21	17.10.21	18.10.21	18.10.21	35 days	2 days	
GD4	Purchasing TV, Fridge and Oven	Nos	5	RFQ	HOPE	GOB	1.70	Planned Date										
								Planned Days										
								Actual Date		13.9.21	20.9.21	20.9.21	11.10.21	10.10.21	10.10.21	27 days	3 days	
GD5	UPS for server room	Nos	2	RFQ	HOPE	GOB	1.19	Planned Date										
								Planned Days										
								Actual Date		5.10.21	12.10.21	12.10.21	21.10.21	1.11.21	1.11.21	25 days	1 day	
GD6	Laptop for BEZA Ececutive Chairman	Nos	1	RFQ	HOPE	GOB	2.03	Planned Date										
								Planned Days										
								Actual Date		19.10.21	26.10.21	26.10.21	4.11.21	10.11.21	10.11.21	21 days	2 days	
GD7	Stationary Items	Nos	Lump sum	RFQ	HOPE	GOB	2.26	Planned Date										
								Planned Days										
								Actual Date		19.10.21	25.10.21	25.10.21	16.11.21	30.11.21	30.11.21	40 days	5 day	
GD8	RFQ for Brochure	Nos	2000	RFQ	HOPE	GOB	1.80	Planned Date										
								Planned Days										
								Actual Date		28.10.21	7.11.21	7.11.21	14.11.21	15.11.21	15.11.21	17 days	3 days	
GD9	RFQ for Stationary Items	Nos	Lump sum	RFQ	HOPE	GOB	4.01	Planned Date										
								Planned Days										
								Actual Date		27.10.21	3.11.21	3.11.21	28.11.21	30.11.21	30.11.21	33 days	5 day	



GD10	RFQ for Leaflet	Nos	5000	RFQ	HOPE	GOB	1.30	Planned Date											
								Planned Days											
								Actual Date	28.10.21	7.11.21	7.11.21	12.12.21	15.12.21	15.12.21	50 days	4 days			
GD11	RFQ for Souvenir Coin	Nos	200	RFQ	HOPE	GOB	1.90	Planned Date											
								Planned Days											
								Actual Date	5.5.22	15.5.22	16.5.22	29.5.22	31.5.22	31.5.22	25 Days	5 days			
GD12	RFQ for repairing works for car 5692	Nos	Lump sum	RFQ	HOPE	GOB	0.40	Planned Date											
								Planned Days											
								Actual Date	7.12.21	9.12.21	9.12.21	15.12.21	15.12.21	16.12.21	10 days	5 days			
GD13	RFQ for RTK Machine repair	Nos	Lump sum	RFQ	HOPE	GOB	3.00	Planned Date											
								Planned Days											
								Actual Date	14.12.21	23.12.21	23.12.21	4.1.21	4.1.21	4.1.21	20 days	7 days			
GD14	RFQ for 6 tyres for 3 cars	Nos	6	RFQ	HOPE	GOB	0.87	Planned Date											
								Planned Days											
								Actual Date	29.12.21	02.01.22	2.1.22	13.2.22	22.2.22	22.2.22	53 days	3 days			
GD15	RFQ for Vacuum Cleaner	Nos	3	RFQ	HOPE	GOB	0.58	Planned Date											
								Planned Days											
								Actual Date	5.1.22	10.1.22	10.1.22	1.2.22	9.2.22	9.2.22	34 days	2 days			
GD16	Telephone line for BEZA	Nos	Lump sum	RFQ	HOPE	GOB	2.69	Planned Date											
								Planned Days											
								Actual Date	30.12.21	5.1.22	5.1.22	12.1.22	13.1.22	13.1.22	15 days	5 days			
GD17	RFQ for Lighting on Victory Day	Nos	Lump sum	RFQ	HOPE	GOB	1.45	Planned Date											
								Planned Days											
								Actual Date	9.12.22	14.12.22	14.12.22	14.12.22	14.12.22	15.12.22	7 days	3 days			
GD18	RFQ for File Folder	Nos	3000	RFQ	HOPE	GOB	0.69	Planned Date											
								Planned Days											
								Actual Date	12.1.22	17.1.22	17.1.22	23.1.22	23.1.22	23.1.22	40 days	5 days			
GD19	RFQ for PABX System Intercom	Nos	120	RFQ	HOPE	GOB	2.01	Planned Date											
								Planned Days											
								Actual Date	31.1.22	3.2.22	3.2.22	23.2.22	24.2.22	24.2.22	55 days	7 days			
GD20	RFQ for Photocopier Toner	Nos	14	RFQ	HOPE	GOB	4.58	Planned Date											
								Planned Days											
								Actual Date	28.2.22	8.3.22	8.3.22	27.3.22	30.3.22	30.3.22	33 days	7 days			
GD21	Repairing works for car 5691	Nos	Lump sum	RFQ	HOPE	GOB	0.78	Planned Date											
								Planned Days											
								Actual Date	27.3.22	31.3.22	31.3.22	27.4.22	27.4.22	27.4.22	30 days	3 days			
GD22	Fuel tank repairing for car 3037	Nos	Lump sum	RFQ	HOPE	GOB	0.39	Planned Date											
								Planned Days											
								Actual Date	Canceled										
GD23	Notebook and Desk Calendar for 2022	Nos	2000	RFQ	HOPE	GOB	2.70	Planned Date											
								Planned Days											
								Actual Date	19.12.21	23.12.21	23.12.21	23.12.21	23.12.21	23.12.21	5 days	5 days			

GD24	Repairing works for car 2239	Nos	Lump sum	RFQ	HOPE	GOB	0.81	Planned Date											
								Planned Days											
								Actual Date	20.4.22	26.4.22	26.4.22	5.9.22	6.9.22	6.9.22	145 days	5 days			
GD25	Engine repairing for car 9964	Nos	Lump sum	RFQ	HOPE	GOB	0.82	Planned Date											
								Planned Days											
								Actual Date	29.3.22	5.4.22	5.4.22	21.4.22	21.4.22	21.4.22	23 days	4 days			
GD26	Stationery Items	Nos	Lump sum	RFQ	HOPE	GOB	2.26	Planned Date											
								Planned Days											
								Actual Date	7.4.22	13.4.22	13.4.22	22.5.22	22.5.22	22.5.22	55 days	7 days			
GD27	Interior Design	Nos	Lump sum	RFQ	HOPE	GOB	9.12	Planned Date											
								Planned Days											
								Actual Date	6.4.22	13.4.22	13.4.22	7.7.22	24.7.22	28.7.22	110 days	10 days			
GD28	Toner for Printers	Nos	136	RFQ	HOPE	GOB	2.69	Planned Date											
								Planned Days											
								Actual Date	21.4.22	27.4.22	27.4.22	11.5.22	12.5.22	12.5.22	20 days	1 day			
GD29	TV, Fridge and Microoven	Nos	5	RFQ	HOPE	GOB	2.91	Planned Date											
								Planned Days											
								Actual Date	24.5.22	31.5.22	31.5.22	6.6.22	7.6.22	7.6.22	12 days	1 day			
GD30	Souvenir Coin	Nos	200	RFQ	HOPE	GOB	3.30	Planned Date											
								Planned Days											
								Actual Date	5.5.22	16.5.22	16.5.22	29.5.22	31.5.22	31.5.22	26 days	2 days			
GD31	Engine repairing for car 8146	Nos	Lump sum	RFQ	HOPE	GOB	0.42	Planned Date											
								Planned Days											
								Actual Date	25.4.22	28.4.22	28.4.22	17.5.22	17.5.22	17.5.22	30 days	4 days			
GD32	Indoor pot plants for BEZA	Nos	75	RFQ	HOPE	GOB	0.67	Planned Date											
								Planned Days											
								Actual Date	24.5.22	29.5.22	29.5.22	8.6.22	12.6.22	12.6.22	18 days	5 days			
GD33	Brochure	Nos	2000	RFQ	HOPE	GOB	1.48	Planned Date											
								Planned Days											
								Actual Date	28.6.22	7.7.22	7.7.22	24.7.22	27.7.22	27.7.22	29 days	5 days			
GD34	Reck for BEZA Record Room	Nos	5	RFQ	HOPE	GOB	2.03	Planned Date											
								Planned Days											
								Actual Date	12.6.22	14.6.22	14.6.22	21.6.22	21.6.22	21.6.22	10 days	2 days			
GD35	Photocopier Drum	Nos	4	RFQ	HOPE	GOB	1.24	Planned Date											
								Planned Days											
								Actual Date	15.6.22	26.6.22	26.6.22	1.9.22	4.9.22	4.9.22	80 days	2 days			
GD36	Drone	Nos	1	RFQ	HOPE	GOB	2.50	Planned Date											
								Planned Days											
								Actual Date	15.6.22	21.6.22	21.6.22	26.7.22	8.8.22	8.8.22	43 days	1 day			
GD37	Stationery Items	Nos	Lump sum	RFQ	HOPE	GOB	3.30	Planned Date											
								Planned Days											
								Actual Date	22.4.22	25.4.22	25.4.22	5.9.22	5.9.22	5.9.22	17 days	3 days			






GD38	Furniture and AC shifting to 4 Ezs	Nos	Lump sum	RFQ	HOPE	GOB	4.25	Planned Date											
								Planned Days											
								Actual Date		19.6.22	23.6.22	23.6.22	28.6.22	2.10.22	2.10.22	100 days	7 days		
GD39	Event Management fair	Nos	1	RFQ	HOPE	GOB	3.19	Planned Date											
								Planned Days											
								Actual Date		2.3.21	8.3.21	8.3.21	8.3.21	8.3.21	8.3.21	7 days	2 days		

Works

Package NO	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk	Time Code for Process	Advertise Prequel (if Applicable)	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
WD1	Construction of Resettlement Centre at Mirsarai	1	1	OTM	PMO	BEZA	2097.54	Planned Dates		Nov 2021	Dec 2021	Dec 2021	Apr 2022	Apr 2022	May 2022			The Work is Ongoing
								Planned Days										
								Actual Dates		05.11.2021	20.12.2021	01.03.2022	11.04.2022	17.04.2022	10.05.2022	186	365	
WD2	Sub Soil Investigation for Construction of Main Gate (Sreehatta EZ)	1	1	RFQ	HOPE	BEZA	2.07	Planned Dates		May 2022	May 2022	May 2022	June 2022	June 2022	July 2022			The Contractor has Submitted the Report.
								Planned Days										
								Actual Dates		18.05.2022	25.05.2022	25.05.2022	18.06.2022	30.06.2022	03.07.2022	46	30	
WD3	Construction of Resettlement Centre at Sonadie Eco Tourism Park	1	1	OTM	PMO	BEZA	4409.92	Planned Dates		Nov 2021	Dec 2021	Dec 2021						Re-tenders will be invited soon.
								Planned Days										
								Actual Dates		05.11.2021	14.12.2021	01.03.2022						
WD4	Monthly Rental of Vehicle with Skilled Driver (Toyota NOAH-SQUIRE)	No	1	OTM	HOPE	BEZA	58.74	Planned Dates		May 2022	June 2022	July 2022	Aug 2022	Aug 2022	Sep 2022			
								Planned Days			15	21	14	7	21	90		
								Actual Dates		19.05.2022	02.06.2022	29.08.2022						
WD5	Construction of 2.00 KM HBB Road Connecting to Accommodation Shed at BSMNS, Mirsarai, Chittoorgem.	Item	1	OTM	HOPE	Own Fund	124.00	Planned Dates		21.02.2022	22.03.2022	09.04.2022	17.04.2022	24.4.2022	22.05.2022			Ongoing
								Planned Days			29 Days	18 Days	7 Days	7 Days	28 Days			
								Actual Dates		21.04.2022	13.05.2022	26.05.2022	26.05.2022	05.06.2022	13.06.2022	26.10.2022		
WD6	Site Development At Courtyard of Administrative Building and Dormitory Building At BSMNS, Mirsarai.	Item	1	RFQ	HOPE	Own Fund	6.00	Planned Dates		10.02.2022	17.02.2022	18.02.2022	25.02.2022	26.02.2022	05.03.2022			Complete
								Planned Days			7 Days	1 Days	7 Days	1 Days	7 Days			
								Actual Dates		10.03.2022	15.03.2022	16.03.2022	12.03.2022	22.03.2022	24.03.2022	08.04.2022		

Handwritten signatures and initials are present below the table.

WD7	Rain Water Drainage Work at Zone 11 at BSMSN, Chattogram	Item	1	RFQ	HOPE	Own Fund	600	Planned Dates	10.02.2022	17.02.2022	18.02.2022	25.02.2022	26.02.2022	05.03.2022				
								Planned Days		7 Days	1 Days	7 Days	1 Days	7 Days				
								Actual Dates	23.05.2022	31.05.2022	31.05.2022	14.06.2022	14.06.2022	15.06.2022		01.07.2022	Complete	
WD8	Remaining Works of Vertical Extension for Administrative Building Works at Shreehatta Economic Zone	NA	1	OTM	BEZA	BEZA	455.00	8	Jul-21	Aug-21	Sep-21	Sep-21	Sep-21	Oct-21		09 Months		
								Planned Days	1 Months	1 Months	21 days	7 days	7 days	21 Days	04 months			
								Actual Dates	13.07.2021	17.08.2021	01.09.2021	14.09.2021	14.09.2021	10.10.2021				
WD9	"Interior Design and Decoration Works of Administrative Building of BEZA at Shreehatta EZ"	NA	1	OTM	BEZA	BEZA	92.00	Planned Dates	Sep-21	Sep-21	Nov-21	Nov-21	Nov-21	Dec-21		09 Months		
								Planned Days	1 Months	1 Months	21 days	7 days	7 days	21 Days	04 months			
								Actual Dates	08.08.2021	29.08.2021	03.11.2021	10.11.2021	10.11.2021	07.12.2021				
WD10	"Interior Design and Renovation Works 2 Nos Dormitory Buildings of BEZA at Shreehatta EZ"	NA	1	OTM	BEZA	BEZA	148.00	Planned Dates	Oct-21	Nov-21	Nov-21	Dec-21	Dec-21	Jan-22		09 Months		
								Planned Days	2 month	1 month	21 days	7 days	7 days	21 days	05 Months			
								Actual Dates	21.10.2021	09.11.2021		29.12.2021	29.12.2021	16.12.2022				
WD11	Sub-Soil Investigation in Gopalganj EZ	NA	1	OTM	BEZA	BEZA	2.72	Planned Dates	Oct-21	Nov-21	Nov-21	Nov-21	Nov-21	Nov-2021		02 months		
								Planned Days	1 month	1 month	21 days	7 days	7 days	21 days	02 Months			
								Actual Dates	24.10.2021	03.11.2021	03.11.2021	11.11.2021	11.11.2021	16.12.2021				
WD12	Construction of 3.4 km embankment from CP Moore towards superdyke, Mirsarai, Chattogram	Item	1	OTM	Prime Minister's Office	Own Fund	300.00	Planned Dates										
								Planned Days										
								Actual Dates	27.02.2022	30.03.2022	11.05.2022	15.06.2022	15.06.2022	16.06.2022			On Going	
WD13	Boundary Wall at Mongla special Economic Zone	Item	1	OTM	HOPE	Own Fund	200.00	Planned Dates	01.01.2021	30.01.2021	14.02.2021	28.02.2021	30.03.2021	31.03.2021				
								Planned Days		30	7	11	3	28	79			
								Actual Dates	26.01.2021	17.02.2021	28.02.2021	03.03.2021	03.03.2021	28.03.2021		31.12.2022	Ongoing	
WD14	Interior Decoration (Furniture, Electrical Fitting and Furniture Shipment) for shipment of BEZA Head office to BIDA Bhaban	Item	1	OTM	HOPE	Own Fund	300.00	Planned Dates	09.09.2021	04.10.2021	18.10.2021	01.11.2021	02.11.2021	30.11.2021				
								Planned Days		25	14	14	1	28	82	60		
								Actual Dates	22.09.2021	14.10.2021	25.10.2021	26.10.2021	26.10.2021	02.11.2021		30.01.2022	Complete	
WD15	Networking and IT Related Works For BEZA Office at BIDA Bhaban, Agargaon, Dhaka (Tender ID 623882)	Item	1	OTM	HOPE	Own Fund	400.00	Planned Dates	01.10.2021	22.10.2021	06.11.2021	20.11.2021	23.11.2021	21.12.2021				
								Planned Days			21	14	14	3	28	80		
								Actual Dates	02.11.2021	24.11.2021	01.12.2021	02.12.2021	02.12.2021	07.12.2021		13.01.2023	Complete	









Service


Package NO	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SR1	Legal Service	No		SSS	HOPE	Own Fund	1.28	Planned Dates	9/1/2021	9/6/2021	09-09-2021	9/15/2021	9/22/2021	9/24/2021	10/3/2021	10/6/202136.....		
								Planned Days											
								Actual Dates	11/4/2021	11/9/2021	11/11/2021	11/15/2021	11/16/2021	11/18/2021	11/18/2021	11/22/202118.....		
SR2	Legal Service	No		SSS	HOPE	Own Fund	2.25	Planned Dates	1/3/2022	1/6/2022	1/9/2022	1/10/2022	1/18/2022	1/25/2022	1/27/2022	1/31/202230.....		
								Planned Days											
								Actual Dates	3/22/2022	3/24/2022	3/29/2022	4/3/2022	4/4/2022	4/6/2022	4/6/2022	4/7/202215.....		
SR3	Legal Service	No		SSS	HOPE	Own Fund	0.25	Planned Dates	8/2/2022	8/7/2022	8/8/2022	8/11/2022	8/16/2022	8/21/2022	8/24/2022	8/28/202227.....		
								Planned Days											
								Actual Dates											
SR4	Feasibility Study & ESIA of Pabna, Kushtia, Narail & Chandpur EZ	1	1	SSS	HOPE	BEZA	771.82	Planned Dates										15	18
								Planned Days											
								Actual Dates		08/08/2021	25/08/2021	30/08/2021	28/10/2021	11/11/2021	28/10/2021	08/02/2022	46	30	
SR5	Establishment of Cable car at Naf Tourism Park	1	1	SSS	PMO	BEZA	1472.00	Planned Dates											
								Planned Days											
								Actual Dates											
SR6	Drawing, Design, estimate, construction supervision of Sheikh Hasina Sarobar	1	1	QCBS(National)	HOPE	BEZA	636.59	Planned Dates											
								Planned Days											
								Actual Dates	14/02/2021	29/06/2021	22/08/2021	23/12/2021	24/01/2022	14/03/2022	23/03/2022	12/6/2022	540	18	
SR7	EIA of Sonadia Eco-Tourism Park	1	1	SSS	HOPE	BEZA	42.52	Planned Dates											
								Planned Days											
								Actual Dates		24/01/2021	25/02/2021	1/3/2021	1/3/2021	4/3/2021	1/3/2021	16/06/2021	150	6	
SR8	EIA Study of Nawabganj Economic Zone	1	1	SSS	HOPE	BEZA	172.07	Planned Dates											
								Planned Days											
								Actual Dates		22/09/2020	21/10/2020	12/11/2020	12/11/2020	2/12/2020	12/11/2020	9/12/2020	90	12	
SR9	Feasibility Study & ESIA of Tangail EZ	1	1	SSS	HOPE	BEZA	337.55	Planned Dates											
								Planned Days											
								Actual Dates		20/09/2021		23/06/2022	23/06/2022	26/06/2022	23/06/2022	05/07/2022	270	10	





SR10	Feasibility Study & ESIA of Bogura EZ	1	1	SSS	HOPE	BEZA	172.08	Planned Dates											
								Planned Days											
								Actual Dates	21/01/2021	20/02/2021	22/03/2021	22/03/2021	25/03/2021	22/03/2021	12/04/2021	90	6		
SR11	Financial Viability of BEZA	1	1	SSS	HOPE	BEZA	41.09	Planned Dates											
								Planned Days											
								Actual Dates	28/09/2021	14/12/2021	03/02/2022	20/03/2022	05/04/2022	10/05/2022	02/06/2022	24/11/2022	330	9	
SR12	Traffic Growth forecast of EZ	1	1	SSS	HOPE	BEZA	18.00	Planned Dates											
								Planned Days											
								Actual Dates	24/05/2021		22/08/2021	22/08/2021	08/01/2021	22/08/2021	24/11/2021	180	8		
SR13	G2G Related Legal Affairs	1	1	SSS	HOPE	BEZA	10.00	Planned Dates											
								Planned Days											
								Actual Dates	12/12/2019		10/12/2019	10/12/2019	23/06/2020	18/03/2020	01/07/2020	180	-		


মোঃ শাহাব উদ্দিন
 মহাকাশী ব্যবস্থাপক (পরিচালনা ও উন্নয়ন-১)
 বাংলাদেশ অর্থনৈতিক অঞ্চল কর্তৃপক্ষ
 প্রধানমন্ত্রীর কার্যালয়, ঢাকা।


আবু শাহেদ
 উপব্যবস্থাপক (প্রশাসন-১)
 বাংলাদেশ অর্থনৈতিক অঞ্চল কর্তৃপক্ষ
 প্রধানমন্ত্রীর কার্যালয়।


মোহাম্মদ রেজাউল হক
 ব্যবস্থাপক (হিসাব)


মোঃ রাশেদুর রহমান
 উপসচিব
 ব্যবস্থাপক (পরিচালনা ও উন্নয়ন)
 বাংলাদেশ অর্থনৈতিক অঞ্চল কর্তৃপক্ষ
 প্রধানমন্ত্রীর কার্যালয়, ঢাকা।


মোঃ নূরশাদ আলম পাটওয়ারী
 সচিব, বেঙ্গা নির্বাহী বোর্ড (ফায়ন্যান্স)
 বাংলাদেশ অর্থনৈতিক অঞ্চল কর্তৃপক্ষ
 প্রধানমন্ত্রীর কার্যালয়